United States Environmental Protection Agency

Region 11
POLLUTION REPORT

Date:  Tuesday, October 04, 2005
From: Dilshad Perera

To: James Daloia, USEPA, Region 2, Eric Mosher, USEPA , Region 2,
ERRD-RPB ERRD-RPB
Ray Basso, USEPA Paul Simon, USEPA, Region 2
ORC-NYCSFB
Michael Mintzer, EPA Bill McCabe, ERRD
Paul John, NYSDEC John O'Mara, NYSDEC

John Ward, Supervisor, Town of Wallkill

Subject:

Westwood Chemical

46 Tower Road, Middletown, NY

Latitude: 41.4687500

Longitude: -74.3772800
POLREP No.: 9 Site #:
Reporting Period: D.O. #:
Start Date: 3/3/2005 Response Authority:
Mob Date: 3/8/2005 Response Type:
Demob Date: NPL Status:
Completion Date: Incident Category:
CERCLIS ID #: Contract #
RCRIS ID #: NYD072710502

Site Description

See PolRep No.1

Current Activities

WN

13

CERCLA
Time-Critical
Non NPL
Removal Action
EP-W-04-055

September 9™ Through September 30", 2005

NOTE: The CERCLA ID Number was incorrectly identified as NYD072715052 in Pollution
Reports 1 through 8; the correct CERCLA ID Number is NYD072710502. N

297006



e The crew remobilized to the site after the Labor Day break on September 12th, 2005.

e The dismantling of fiberglass and poly tanks continue; to date all but two interior tanks have

been dismantled.

¢ The dismantling of exterior tanks ensued. Prior to the disassembly, the partially spent
aluminum ingots that still remained inside the reactor vessels were removed. The removed
aluminum ingots as well as several pallets of unused ingots were transferred to Summit
Research Labs at their own expense; approximately, 2.25 tons of ingots were transferred.

o Off-site shipments in roll-offs of disassembled tanks and solid material including gels from
decanted totes continue; to date, approximately 920 cubic yards have been shipped offsite for

disposal.

e Analytical results from the soil sampling event in late August have been received.

e Cleaning of dryers ensued. The stainless steel dryers will not be removed. At the advice of
liquidators, the dryers were not disassmebled for cleaning purposes.

o All disposal bids for remaining waste streams, except for labpack disposal, have been
received. The labpack disposal bid is due the week of October 31

Next Steps

o Date interpritation of analytical results from soil samples collected in late August.

e Interior building cleaning.

Estimated Costs *

‘ Budgeted ‘Total To Date\ Remaining ‘% Remaining

‘Extram ural Costs

ERRS - Cleanup Contractor | $1,910,000.00| $1,595,000.00| $315,000.00 | 16.49%
USCG | $40,000.00|  $35,000.00|  $5,000.00| 12.50%
Intramural Costs

USEPA - Direct (Region, HQ) | $100,000.00|  $8,000.00|  $92,000.00| 92.00%
Total Site Costs $2,050,000.00 | $1,638,000.00| $412,000.00| 20.10%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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